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F w m e r Plafnwen Impoundment 
Time-Critical Removal Act ion 

Weekly Construction Update 
Progmss Report #29—December 3, 2007 

Work Completed: November 15-November 27, 2007 

• Continued excavating sediment downstreann of the water control structure in preparation 
for the installation of downstream erosion protection measures. Completed installing 
gabion baskets immediately downstream of the water control structure. 

• Continued excavating and grading of embankment material near the Plainwell Dam. 
Continued demolishing the former powerhouse's concrete foundations. 

• Continued decontaminating and removing the 500 gpm treatment system. 
• Continued loading and transporting stockpiled solidified non-TSCA material from Staging 

Areas 3S and 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, 
Michigan. Continued solidifying excavated soil and sediment at Staging Areas 3S and 
5S. 

• Continued surveying and performing sampling and analysis of excavated portions of 
Removal Area 7, the Phase 1 Cofferdam Area, and the Plainwell Dam embankment. 

• Continued installing a catwalk, railings, hoist rails, stop logs, and concrete at the water 
control structure. 

• Continued turbidity monitoring of the Kalamazoo River to support removal activities. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

Date 

Weekiv T J H 

Estimated ^, ^ , Estimated Number of 
Quantity ^^""1 ' ' ,^ ' °^ KP^^T^'KV Truck Loads 

TSCA-material J ' r f ^ ^ ^ " ^ ^ , Non-TSCA Non-TSCA 
i l i c yards) ^ S C ^ - ^ n . . ^^ matenal ^^ ^ ^ ^ ^ , 3 , 

1 i 
^ESSEnnSmm. ««afc 

' All values are unofficia,, io.,,,ia.c^ q. .verification. 
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Work Planned: November 28-December 5, 2007 

Complete the installation of a silt curtain at Removal Area 8B. 
Begin excavating soil and sediment from Removal Area 88. 
Continue excavating and grading of embankment material near the Plainwell Dam. 
Continue demolition of former powerhouse foundations. 
Complete the decontamination and removal of the 500 gpm treatment system. 
Continue loading and transporting solidified non-TSCA material from Staging Areas 3S 
and 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, Michigan. 
Continue solidifying excavated soil and sediment at Staging Areas 3S and 5S. 
Continue surveying and performing sampling and analysis of excavated portions of 
Removal Area 7, the Phase 1 Cofferdam Area, and the Plainwell Dam embankment. 
Continue installing a catwalk, stop logs, and concrete at the water control structure. 
Complete the placement of topsoil in Removal Area 7B. 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 

r \ r i ^ r \ L / l ^ BBLES Kalamazoo River study Group 
Infrastructure, environment facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Removal Progress 

45,000 

35.000 

,<5> ^o^ -̂5> .̂<̂  / ^ ŝ ^ s-̂  N-̂^ >>.'̂  cî  ^<S o<̂  ^ ^ -̂̂  ^.^ ^d^ ^ S ^ i ^ o ^ 0 * - , 0 * O^ O* . / ^ o ' 0̂-= 

Week End Date 

Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result In smaller volumes needing to be removed than ohginally estimated. The targeted 
volumes have been increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal In response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 

A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Health & Safety Update 

• 4 Loss Prevention Observations (LPOs) were completed this week. 
A total of 90 LPOs have been completed for the project to date. 

• The power lines at the Plainwell Dam remain de-energized. 

Weather Summary 

• None. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No • Yes ^ 
Exceedances? N/A EH No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: No Discharge 
Testing Performed this Week? No ̂  Yes • 
Exceedances? N/A ̂  No Q Yes Q If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No | ^ Yes • , in Removal Area(s): 
Cleanup Standard Achieved? N/A ̂  Yes D No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 

FiW r \ i \v . r \L/ l j BBLES Kalamazoo River study Group 
Infrastructure, environment facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

^y;'^i'iti^'i>HV;i;,^iiyi,iM^lr;iiil'h|i| 
'ii("H!ii:iiii' !'wi': rilti'' iiiiii i'limi iii!'li!i' 

Equipment on Site 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
Hitatchi 450 Excavator with Breaker 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump Truck 

A R C A D I S BBLES 
Infrastructure, environment facilities 
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Personnel, Regulatory Staff, and Visitors on Site 

^^^^i^WfKfPWHIR 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Craig Thomas/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
John Lerg/MDNR 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mike Erickson/ARCADIS BBL 
Steve Garbaciak/ARCADIS BBL 
Doug Cowin/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Adam Chwalibog/ARCADIS BBL 
Mike Kohagen/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS BBLES 
Steven Montagna/ARCADIS BBL 
Nick Harmer/ARCADIS BBL 
Other Subcontractors (Specify) 
Schrader (Treatment System) 
King Construction (WCS/Cofferdam) 
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Pho tos f r o m Week #29 

Loading processed material into a tractor trailer at 
Staging Area 3S. 

Crew members assembling gabion baskets. The baskets will 
be used to limit scouring in downstream areas. 

Breaking concrete at the Plainwell Dam. Installing concrete for the water control structure. 

A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Targeted Removal Areas—Former Plainwell Impoundment 
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\ 
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i'l \ \ 
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UPLAMO AREA 4BK^ 
^UPLAND AREA 3A2 

\uPLANiyfREA3At 

I 

LEGEND: 

SHORELINE 

CIZl RIVER 
1 ^ ^ STAGINGAREA 

TRUCK TRAFFIC: 

l__ _ I AREAS TARGETED FOR REMOVAL IN 2007 y 
L ' Z I CLEARING/GRUBBINGCOMPLETE / 

REMOVAL COMPLETE 
I I REMOVAL/\ND REPLANTING COMPLETE 

REMOVAL AREATO/FROM DISPOSALAREA C Z D AREAS TARGETED FOR REMOVAL IN 2008 

Notes 

Additional planting In 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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